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DRAFT
G-2 FAST KICKER

  The estimation of the efforts required to complete the following tasks, including both my time and technician time represented in the Table. There I include the option of testing at FERMILAB.

By Red marked my time:           , by Blue-the Technician:
As far as the switching polarities we can suggest mechanical-switch option, which will take ~1 hour and will be associating with flipping the thyratron; addition cost will be negligible on the scale of all generator and kicker. 
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	Analysis of existing kicker system performance with 3D codes
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Reinstallation of E-821 hardware at Cornell and test
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Suggest primary modification of the pulse gen. and the kicker
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Analysis of new generator
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Full drawings of the new generator and kicker
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Assembling a full scale prototype of new pulser and kicker
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Test prototype at Cornell
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Test at FERMILAB 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


Total time required for the project is ~1year (minimum). 
My activities, if just summarized over all jobs will take~18 month. However some jobs can be carried in parallel, the total time is less, than this. 

The total time required for a technician is ~half year.
This is extremely tight time schedule indeed. 
