

1st Half 2010 CESR Operations Calendar

| | CHES | CHES MS | CESR-TA | CESR-TA Startup | MIXED MS | STARTUP/RECOVERY | Operations Total |
|---------|-------|---------|--------------|-----------------|----------|------------------|------------------|
| Days | 72.5 | 17.9 | 15.1 | 6.8 | 6.7 | 11.6 | 130.5 |
| % of Yr | 42.8% | 10.6% | 8.9% | 4.0% | 3.9% | 6.8% | 72.1% |
| | | | | | | | |
| | DOWN | ACCESS | UNSCHED DOWN | TBD | | | Down Total |
| Days | 37.8 | 5.5 | 7.3 | 0.0 | | | 50.5 |
| % of Yr | 22.3% | 3.2% | 4.3% | 0.0% | | | 27.9% |

| Week | Start | Sunday | Monday | Tuesday | Wednesday | Thursday | Friday | Saturday |
|------|-----------|---------------|--------------|---------|---------------------|----------|----------------|----------|
| 0 | 27-Dec-09 | | | | | | New Year's Day | |
| 1 | 3-Jan-10 | | | | | | | |
| 2 | 10-Jan-10 | | | | | | | |
| 3 | 17-Jan-10 | | | | | | | |
| 4 | 24-Jan-10 | | | | | | | |
| 5 | 31-Jan-10 | | | | Synchrotron Repairs | | | |
| 6 | 7-Feb-10 | | | | | | | |
| 7 | 14-Feb-10 | | | | | | | |
| 8 | 21-Feb-10 | | | | | | | |
| 9 | 28-Feb-10 | | | | | | | |
| 10 | 7-Mar-10 | | | | | | | |
| 11 | 14-Mar-10 | | | | | | | |
| 12 | 21-Mar-10 | | | | | | | |
| 13 | 28-Mar-10 | | | | | | | |
| 14 | 4-Apr-10 | | | | | | | |
| 15 | 11-Apr-10 | | | | | | | |
| 16 | 18-Apr-10 | | | | | | | |
| 17 | 25-Apr-10 | | | | | | | |
| 18 | 2-May-10 | | | | | | | |
| 19 | 9-May-10 | | | | | | | |
| 20 | 16-May-10 | | | | | | | |
| 21 | 23-May-10 | | | | | | | |
| 22 | 30-May-10 | CU Graduation | Memorial Day | | | | | |
| 23 | 6-Jun-10 | | | | | | | |
| 24 | 13-Jun-10 | | | | | | | |
| 25 | 20-Jun-10 | | | | | | | |
| 26 | 27-Jun-10 | | | | | | | |