

2nd Half 2010 CESR Operations Calendar

	CHES	CHES MS	CESR-TA	CESR-TA Startup	MIXED MS	STARTUP/RECOVERY	Operations Total
Days	71.5	10.2	49.1	1.2	2.5	7.3	141.7
% of Yr	40.5%	5.8%	27.8%	0.7%	1.4%	4.1%	77.0%
	DOWN	ACCESS	UNSCHED DOWN	TBD			Down Total
Days	35.6	5.5	1.3	0.0			42.3
% of Yr	20.1%	3.1%	0.7%	0.0%			23.0%

Week	Start	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
26	27-Jun-10							
27	4-Jul-10	4th of July						
28	11-Jul-10			e- Undulator Lat			e+ Undulator Lat	
29	18-Jul-10							
30	25-Jul-10							
31	1-Aug-10							
32	8-Aug-10							
33	15-Aug-10							
34	22-Aug-10							
35	29-Aug-10							
36	5-Sep-10		Labor Day					
37	12-Sep-10							
38	19-Sep-10							
39	26-Sep-10							
40	3-Oct-10							
41	10-Oct-10							
42	17-Oct-10							
43	24-Oct-10							
44	31-Oct-10							
45	7-Nov-10							
46	14-Nov-10							
47	21-Nov-10					Thanksgiving		
48	28-Nov-10							
49	5-Dec-10							
50	12-Dec-10							
51	19-Dec-10							Christmas
52	26-Dec-10						New Year's Eve	