

# 2017 CESR Operations Calendar - Rev A

	CHES	CHES MS	CESR-TA	CESR-TA Startup	MIXED MS	STARTUP/RECOVERY	Operations Total
Days	150.7	24.5	0.0	0.0	20.2	36.9	232.3
% of Yr	41.3%	6.7%	0.0%	0.0%	5.5%	10.1%	63.6%

  

	DOWN	ACCESS	UNSCHED DOWN	TBD		Down Total
Days	120.9	11.8	0.0	0.0		132.7
% of Yr	33.1%	3.2%	0.0%	0.0%		36.4%

Week	Start	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	1-Jan-17	Happy New Year	Holiday					
2	8-Jan-17		DOWN	LIN/SYN Startup Evenings		CESR Startup EVE		
3	15-Jan-17		ML King Day		CHES Align			
4	22-Jan-17	CHES Align			CHES Users			
5	29-Jan-17							
6	5-Feb-17							
7	12-Feb-17							
8	19-Feb-17							
9	26-Feb-17							
10	5-Mar-17				Machine Studies			
11	12-Mar-17	DST Begins	Machine Studies					
12	19-Mar-17							
13	26-Mar-17							
14	2-Apr-17							
15	9-Apr-17							
16	16-Apr-17							
17	23-Apr-17		Spring Down Starts			CESR Startup EVE	Machine Studies	
18	30-Apr-17	Machine Studies		CESR Tuneup				
19	7-May-17	CESR Tuneup			CHES Align			
20	14-May-17	IPAC 2017 May 14-19	CHES Align		CHES Users			
21	21-May-17							
22	28-May-17		Memorial Day					
23	4-Jun-17							
24	11-Jun-17							
25	18-Jun-17							
26	25-Jun-17			<no access>		Summer Down		
27	2-Jul-17			July 4				
28	9-Jul-17							
29	16-Jul-17							
30	23-Jul-17							
31	30-Jul-17							
32	6-Aug-17							
33	13-Aug-17							
34	20-Aug-17							
35	27-Aug-17							Labor Day Weekend
36	3-Sep-17		Labor Day					
37	10-Sep-17							
38	17-Sep-17							
39	24-Sep-17							
40	1-Oct-17			Ring closed Evenings		CESR Startup EVE		
41	8-Oct-17							
42	15-Oct-17							
43	22-Oct-17				CHES Align			
44	29-Oct-17	CHES Align			CHES Users			
45	5-Nov-17	DST Ends						
46	12-Nov-17							
47	19-Nov-17					Thanksgiving - - - - - Holiday		
48	26-Nov-17							
49	3-Dec-17							
50	10-Dec-17							
51	17-Dec-17			<no access>		Winter Down starts		
52	24-Dec-17		Winter break					
53	31-Dec-17							