

2022-2023 CESR Operations Calendar

rev D

11/29/2022

	CHES	CHES MS	MACHINE STUDIES	STARTUP/RECOVERY	Operations Total
Days	131.3	22.7	27.3	32.3	213.7
% of Yr	25.4%	4.4%	5.3%	6.3%	58.5%
	DOWN	ACCESS	UNSCHED DOWN	TBD	Down Total
Days	136.3	15.0	0.0	0.0	151.3
% of Yr	26.4%	2.9%	0.0%	0.0%	41.5%

Week	Start	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	28-Aug-22							
2	4-Sep-22		Labor Day Holiday					
3	11-Sep-22							
4	18-Sep-22							
5	25-Sep-22							
6	2-Oct-22		Interlock Checkout	LIN/SYN CESR RF Startup Evenings		CESR Startup EVE	CESR Recovery	
7	9-Oct-22		CESR Recovery					
8	16-Oct-22							
9	23-Oct-22				CHES Align			
10	30-Oct-22	CHES Align			CHES Users			
11	6-Nov-22	DST End						
12	13-Nov-22							
13	20-Nov-22			No CESR work		Thanksgiving Holiday ----->		
14	27-Nov-22		CESR Recovery	CHES Align	CHES Users			
15	4-Dec-22							
16	11-Dec-22							
17	18-Dec-22			Winter Down Starts				Winter Break Holiday
18	25-Dec-22							
19	1-Jan-23	New Years Day ----->						
20	8-Jan-23		Interlock Checkout	LIN/SYN CESR RF Startup EVE		CESR Startup EVE	CESR Recovery	
21	15-Jan-23		MLK Holiday		CHES Align			
22	22-Jan-23	CHES Align			CHES Users			
23	29-Jan-23							
24	5-Feb-23							
25	12-Feb-23							
26	19-Feb-23							
27	26-Feb-23							
28	5-Mar-23							
29	12-Mar-23	DST Start						
30	19-Mar-23							
31	26-Mar-23			Spring Down Starts				
32	2-Apr-23							
33	9-Apr-23		Interlock Checkout	LIN/SYN CESR RF Startup Evenings		CESR Startup EVE	CESR Recovery	
34	16-Apr-23				CHES Align			
35	23-Apr-23	CHES Align			CHES Users			
36	30-Apr-23							
37	7-May-23	IPAC ----->						
38	14-May-23							
39	21-May-23							
40	28-May-23		Memorial Day Holiday					
41	4-Jun-23			CHES User Meeting				
42	11-Jun-23							
43	18-Jun-23		Juneteenth Holiday					
44	25-Jun-23							
45	2-Jul-23			4th of July Holiday				
46	9-Jul-23							
47	16-Jul-23							
48	23-Jul-23							
49	30-Jul-23							
50	6-Aug-23							
51	13-Aug-23							
52	20-Aug-23							
53	27-Aug-23							