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My	  initial	  pass	  at	  these…please	  comment	  as	  necessary	  (what	  did	  I	  forget).	  	  	  I	  expect	  to	  add	  some	  more...and
adjust	  times…
	  
These	  numbers	  are	  based	  on	  our	  latest	  set	  of	  procedures…which	  are	  attached	  and	  will	  be	  updated	  soon.
	  
These	  are	  xBSM	  instrument	  specific	  requests:
	  
D-‐Line:
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Initial	  Line	  Alignment:	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  2	  x	  6	  hour	  shifts
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Pinhole	  Optic	  Width	  Setup	  (2.1	  GeV):	  	  	  	  	  2	  hours
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Pinhole	  Optic	  Width	  Setup	  (4.0	  GeV):	  	  	  	  	  2	  hours
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Fine	  optic	  alignment/calibration:	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  1	  hour
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Horizontally	  limiting	  slit	  width	  setup:	  	  	  	  	  	  	  2	  hours
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  DAQ	  Timing	  Setup:	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  2	  hours
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  DAQ	  Linearity	  Check:	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  2	  hours
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  DAQ	  Calibration:	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  1	  hour
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  DAQ	  Pedestal	  Analysis:	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  1	  hour
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  DAQ	  Bunch-‐Bunch	  Crosstalk:	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  2	  hours
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Pre-‐experimental	  tune	  ups:	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  1	  hour
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Diode	  response	  measurement:	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  4	  hours
	  
C-‐Line:
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Initial	  Line	  Alignment:	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  2	  x	  8	  hour	  shifts
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  DAQ	  Timing	  Setup:	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  2	  hours
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  1.8GeV	  characterization	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  3	  hours
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  2.1GeV	  characterization	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  3	  hours
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  2.3GeV	  characterization	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  3	  hours
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  4.0GeV	  characterization	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  3	  hours
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Pre-‐experimental	  tune	  ups:	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  1	  hour
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Horizontal	  size	  measurement:	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  3	  hours
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